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Radiogram No. 6860u   Form 24 for 07/29/2011 
LEAK CHECK WITH RS ДО THRUSTERS INHIBITED. EVA PREPARATION  

GMT CREW ACTIVITY  
06:00-06:10 

FE-3, FE-5, 
FE-6 

Morning Inspection 
06:10-06:40 Post-sleep 
06:40-07:30 BREAKFAST 
07:30-07:50 Work Prep 
07:30-07:40 CDR, FE-4 Morning Inspection 
07:30-07:40 FE-1 Morning Inspection. SM ПСС [Caution & Warning Panel] Test  

07:40-08:05 CDR, FE-1, 
FE-4 Post-sleep 

07:50-08:00 FE-5 Food Frequency Questionnaire 
08:00-08:05 FE-6 EKAM WORF Battery Swap 
08:05-08:30  Daily Planning Conference (S-band) 

08:30-09:25 CDR, FE-1, 
FE-4 BREAKFAST  

08:30-08:35 FE-6 ISSAC Window Shutter Open 
08:30-08:35 FE-3 HMS Defibrillator Inspection 
08:35-09:00 FE-5, FE-6 Plant Signaling - work site relocation and setup 

08:35-08:45 FE-3 G1 camcorder power up and activation to downlink MSPR Rack configuration 
images 

08:45-09:35 FE-3 Multi Purpose Small Payload Rack (MSPR) Small Experiment Area Ops 
09:00-09:25 FE-6 Plant Signaling - work site configuration 
09:00-10:05 FE-5 EHS MCD Water Processing 

09:25-09:40 CDR, FE-1, 
FE-4 

ISS Crew and ГОГУ (RSA Flight Control Team Management) Weekly 
Conference (S-band) 

09:25-09:35 FE-6 FIR Alignment Guide Removal 

09:35-11:55 FE-3 Multi Purpose Small Payload Rack DC/DC Converter Unit and Hub Unit 
Installation 

09:40-09:50 CDR Work Prep 
09:40-09:45 FE-6 PLSG Experiment Video Camera Activation 
09:40-11:00 FE-1, FE-4 SLS. Setup БТЛС-Н for EVA (00054310R, ТГК410ГрО_з2_Ц)  
09:45-10:00 FE-6 PLSG Procedure Review 
09:50-10:00 CDR Photography of В1 and В2 Screens in MRM2  

10:00-10:50 CDR 
Replacement of ПФ1, ПФ2 Dust Collectors and Cleaning В1, В2 Fan Screens 
in MRM2  (ФГБ1ПГО_2_226_1, Bag 409-32-2 (00053723R)) Update the 
IMS  

10:00-10:05 FE-6 EMCS Experiment Termination 
10:05-10:20 FE-6 Plant Signaling - remove EC container from rotor A 

10:05-10:25 FE-5 Multi Purpose Small Payload Rack DC/DC Converter Unit and Hub Unit 
Installation.  Part 2 

10:20-10:50 FE-6 Plant Signaling - sample processing 
10:25-11:55 FE-5 Physical Exercise (ARED)  
10:50-11:00 FE-6 Plant Signaling - sample insertion into MELFI 
11:00-11:30 FE-1, FE-4 Configuring ПхО for dry run  
11:00-11:15 FE-6 Plant Signaling - remove EC container from rotor B 
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11:15-11:45 FE-6 Plant Signaling - sample processing 

11:30-13:00 FE-1, FE-4 Pressurized Orlan Suit Translation Training in ПхО (proficiency training of 
emergency translation to ПхО)  

11:30-13:00 CDR Physical Exercise (TVIS), Day 1  
11:45-11:55 FE-6 Plant Signaling - sample insertion into MELFI 
11:55-13:20 FE-5 PMM Cleanup 
11:55-13:25 FE-3 Physical Exercise (ARED)  
12:35-13:00 FE-6 EMCS - Container Install 
13:00-13:20 FE-6 EMCS Air Mix Supply Module Replacement 
13:00-13:55 FE-4 Physical Exercise (VELO), Day 2  
13:00-14:00 FE-1 Physical Exercise (TVIS), Day 1  
13:00-13:10 CDR Photography of В1 and В2 Screens in DC1  

13:10-14:00 CDR Replacement of ПФ1, ПФ2 Dust Collectors and Cleaning В1, В2 Fan Screens 
in DC1(ФГБ1ПГО_2_226_1, Bag 409-32-2 (00053723R))Update IMS  

13:25-14:25 FE-3,FE-
5,FE-6 

LUNCH 13:55-14:55 FE-4 
14:00-14:55 FE-1 
14:00-15:00 CDR 
14:25-15:45 FE-5 PMM Cleanup 
14:25-14:50 FE-3 MSPR VRU Installation 
14:25-14:30 FE-6 EKAM WORF Battery Swap  
14:30-15:55 FE-6 PMM Cleanup 
14:50-14:55 FE-3 Stopping G1 Camcorder,  Powering off MPC and G1 closeout 
14:55-16:30 FE-3 PMM Cleanup 
14:55-15:55 FE-1, FE-4 Consolidate tool caddy, take and downlink pictures, tagup with specialists  
15:05-15:45 CDR СОЖ Maintenance  
15:45-16:05 CDR IMS Update  
15:45-16:45 FE-5 Physical Exercise (CEVIS)  
15:55-17:25 FE-1 Physical Exercise (ARED)  
16:00-17:30 FE-4 Physical Exercise (TVIS), Day 2  
16:05-17:05 CDR Physical Exercise (VELO), Day 1  
16:30-16:40 FE-3 PAO Hardware Setup 
16:40-16:50 FE-3, FE-6 Crew Prep for PAO 
16:45-17:30 FE-5 PMM  
16:50-17:10 FE-3, FE-6 PAO Event 
17:05-17:30 CDR Pre-sleep 
17:10-17:20 FE-3 PAO Hardware Deactivation 
17:20-17:30 FE-3 Evening Work Prep 
17:30-17:55  Daily Planning Conference (S-band) 
17:55-18:10 FE-4 Checkout of БВН air heater fan in Soyuz 702  
17:55-18:55 FE-5 PMM Cleanup  
17:55-18:25 FE-6 Evening Work Prep 
17:55-18:40 CDR Progress 410 Activation, Air Duct Removal  
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17:55-18:10 FE-1 Evening Work Prep 
17:55-18:55 FE-3 Physical Exercise (CEVIS)  
18:10-19:00 FE-1 Pre-sleep 
18:40-19:00 CDR Removal of Quick-Release Screw Clamps in DC1- Progress 410  
18:45-19:15 FE-4 Evening Work Prep 
18:50-18:55 FE-6 EKAM WORF Battery Swap  
18:55-19:00 FE-3 Daily Diet Monitoring 
18:55-19:15 FE-6 Pre-sleep 
18:55-19:15 FE-5 Evening Work Prep 
19:00-19:15 FE-3 Evening Work Prep 
19:00-19:20 CDR, FE-1 DC1/Progress 410 Transfer Hatch Closure 

19:15-19:35 FE-4, FE-3, 
FE-5, FE-6 Flight Director/ISS Crew Tagup 

19:20-20:20 CDR, FE-1 DC1-СУ and СУ-Progress 410 Hatch Leak Check  
19:35-21:30 FE-4, FE-5 Pre-sleep 
19:35-19:40 FE-3 MPC Power Up 
19:35-19:45 FE-6 FIR Alignment Guide Installation 
19:40-21:25 FE-3 

Pre-sleep 
19:45-21:25 FE-6 
20:20-21:30 FE-1 
20:20-21:20 CDR 

21:20-21:30 CDR TV downlink showing DC1-Progress 410 interface prior to hatch closure (via 
OCA) 

21:25-21:30 FE-6 USOS Window Shutter Close 
21:25-21:30 FE-3 MPC Power Down 
21:30-06:00  SLEEP  

Task List CDR, FE-1, 
FE-4 Preparation of reports for Roskosmos site 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
4. Tagups with specialists during all EVA prep activities (S-band, VHF) 
  
End of Radiogram 
 


